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MEBT MEETING AGENDA 
June 7, 2001 

              
 

Mechanical Systems Update 
1. Fabrication and Procurement Update 
 • Chopper Target Update  (polished target) 

• BPM’s – All completed √ 
• Support Frame – load test today 
• Raft weldments 
• Profile Monitor Beamboxes – machining progress, bellows received 
• Chopper Beambox Assembly (cover) √ 

 

2. Design Status (MEBT) 
• Support structure calculations and lifting documentation 
• Beampipe design underway  
• Water System design underway 
 

Electrical Systems Update 
1. Low Level RF 
2. Rebuncher System 
3. Beam Diagnostics      
 

System Integration / Installation 
1. Raft assembly area schedule 
 

Upcoming Tasks and Milestones     
♦ Rebuncher Cavity #1 Received    1/31/01 OR 
♦ Profile Monitor First Article Complete  3/31/01 
♦ Chopper Vacuum Enclosures Complete  5/31/01 OR √ 
♦ Raft and Support Structure Complete   5/31/01 OR 
♦ Rebuncher Amplifiers #2-6 Received   6/30/01 
♦ Rebuncher Cavity #2-4 Received   6/30/01 
♦ Profile Monitor all complete    7/31/01 
 

Next Meeting, week of 6/25/01, date and time to be announced 








